




TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
12/10/25	Researching for ideas	2 hours	VK DP	- Thought about local Boy Scout troop ↳ after DP paid them a visit, we learned that they already had a website.
12/17/25	Planning Layout and Structure	2 hours	VK DP	Website Layout on Canva
1/5/26	Basic Template for Cards	1 hour	VK	
1/9/26	JS Files for Header and Footer, editing code structure	3 hours	VK	Makes for more convenient future changes
1/12/26	Coding animation of cards and style fixes	3 hours	VK	
1/21/26	Coding adaptive styles, adding style to about page	4 hours	VK	revising links and making sure the website works everywhere

[Signature] Advisor


TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/11/2026 ^{DP} 12/25/2025 1.	Created a Github Repo Added a navigation bar + hamburger menu	1 hour	DP	Code took about 30 mins Configuring repo, adding files, syncing w/ VK took 30 mins
1/11/2026 2.	Added basic info on all pages	2 hours	DP	Made sections of website have basic info, did some CSS
1/13/2026 3.	Card template added to Events page		VK	
1/18/2026 4.	Created a reference page changed template cards	1.5 hours	DP	Added info to FIRST Tab as well
1/20/2026 5.	Discussed progress and future plans	0.5 hours	DP + VK	Discussed future plans for website, synced changes.
1/24/2026 6.	Made sections look visually appealing (css) Added more pages	3 hours	DP	Changed format of website, added more events, added more info to sections, made a form to request info, added a search bar, and more!



TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/24/2026 1.	Favicon Made style consistent Added search feature Looked over domains	3 hours	DP	domains: <u>jobees.team</u> → cheap ✓ jobees.com → maybe possible but may be expensive jobees.biz → X already taken
1/28/2026 2.	Added content to many sections of the website. CSS updates	1.5 hours	DP	website is pretty much done, needs minor updates.
1/28/2026 3.	Bought domain and hosted website @ Jobees.team	1 hour	DP	Jobees.team
1/29/2026 4.	Major style updates final documents + signatures	2 hours	DP	Completed work log, Student Copyright Checklist.
1/30/2026 5.	Submission + final updates		DP	
6.				


 ADVISOR